
Project Summary Report
Contractor's Name:

Contract Number:

Project Resources Inc.

DACA45-01-D-0001 Task Order 014

SDMS Document ID

2022514

Site Name & Location: VB I-70 Superfund Site

time Period: 14FEB04 21FEB04 Report # 031

Project Safety Report
Days Worked To Date:

Project Man-hours To Date:

184

32,439.50

Date of Last Accident:

Hours Worked w/o Accident:

24OCT03

11,831.50

Comments/Issues: None.

Project QC/QA Report
Project Deficiencies: None.

DOCUMEComments/Issues: None.

Project Schedule Report

Task

Site Set-up
Remediation
Property Close-Out
Final Report

PROJECT

Scheduled
Start

21JUL03

12AUG03

15SEP03
02FEB04

21JUL03

Finished

11AUG03

24AUG03

20FEB04
20Feb04

20FEB04

OUR
Current

Start

21JUL03*

13AUG03*

16SEP03*

21JUL03*

Finished

12AUG03*

12DEC03

20FEB04

20FEB04

DUR
%

Complete

100
100
60
0

94
' Actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

Field crew mobilized to site February 16, 2004 to begin remediation February 17, 2004.
Remediation began February 17, 2004 with nine field crew. Three homes remediated.
Procurement of equipment and supplies.
Health and Safety review with updated Corps manual with the H&S representative, Greg Hoover, Michelle
Smith, and Ron Brown.
Property owners were contacted and restoration appointments were scheduled.
Restoration appointments were completed at 5 properties, for a total of 44 restoration appointments to date.
Digital copies of property files were created and property completion packets composed.
Completion letters printed for properties remediated 2003.
ASARCO filer cake maintenance completed Monday, February 16, 2004.
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Upcoming Project Activities
• Ten restoration appointments scheduled for next week.
• Sprinkler system representatives to meet with Ron Brown, Michelle Smith, and Greg Hoover on the

feasibility of sub-contracting out the sprinkler system replacement in 2004.

Project Quantities
Item

Completed Properties
Square Footage Excavated

Unit
Property

SF

Last Report
133

451,000

To Date
136

455,291*

Comment

*Approximate totals. Adjusted to reflect actual final square footage.

Project Photos

Additional Comments/Observations
a None

Signed: Date:
21FEB04
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